DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 21 through May 25, 2012

e Provide site information and disposal option request information to David Miller.

e Received and began to review disposal options and cost estimates provided by David Miller and
Jeff Wormser.

Issues Encountered:

e No issues this week

Action Items for Week Ending June 1, 2012

e Complete review of disposal options and cost estimates. Address any associated questions to
David Miller and Jeff Wormser.

e Complete review of Site Reassessment QASP and outline additional samples that may be
required.

e Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide status update
and discuss project plans going forward.
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